

1 BILL NO. S-87-10- 25

2 SPECIAL ORDINANCE NO. S- 277-87

3 AN ORDINANCE approving Change Order
4 No. 1 (Final) for Res. 436-86,
5 Burns-Pursley-Hollis Storm Sewer,
6 with Bercot, Inc., in connection
7 with the Board of Public Works
8 and Safety of the City of Fort
9 Wayne, Indiana.

10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 (Final) for Res.
13 436-86, Burns-Pursley-Hollis Storm Sewer, with Bercot, Inc.,
14 in connection with the Board of Public Works and Safety, for:

15 this Change Order and Final is
16 necessary because the three "ex-
17 ploratory digs" that took place
18 prior to construction determined
19 the exact location of the utili-
20 ties and thus, potential conflicts
21 were avoided during construction.
22 Therefore, this is a DEDUCT "Project
23 Close Out" change order and is
24 based on the final field measurements;

25 involving a net decrease of Five Thousand Nine Hundred Eighteen
26 and No/100 Dollars (\$5,918.00), all as more particularly set
27 forth in the specifications, and which is on file with the Office
28 of the Board of Public Works and Safety and is by reference incor-
29 porated herein, made a part hereof, and is hereby in all things
30 ratified, confirmed and approved.

31 SECTION 2. That this Ordinance shall be in full force
32 and effect from and after its passage and any and all necessary
approval by the Mayor.

33 Charles B. Reed
Councilmember

APPROVED AS TO FORM
AND LEGALITY

34 Bruce O. Boxberger
Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Redd
seconded by Stier, and duly adopted, read the second time
by title and referred to the Committee City of White (and the Ci:
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayn
Indiana, on _____, the _____ day of _____
19____, at _____ o'clock _____ .M., E.

DATE: 10-13-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd
seconded by Esteban, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>9</u>	_____	_____	_____	_____
BRADBURY	<u>✓</u>	_____	_____	_____	_____
BURNS	<u>✓</u>	_____	_____	_____	_____
EISBART	<u>✓</u>	_____	_____	_____	_____
GIAQUINTA	<u>✓</u>	_____	_____	_____	_____
HENRY	<u>✓</u>	_____	_____	_____	_____
REDD	<u>✓</u>	_____	_____	_____	_____
SCHMIDT	<u>✓</u>	_____	_____	_____	_____
STIER	<u>✓</u>	_____	_____	_____	_____
TALARICO	<u>✓</u>	_____	_____	_____	_____

DATE: 10-27-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEKATION) (APPROPRIATION) (GENERAL)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 277-87
on the 27th day of October, 19 87.

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)
Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 28th day of October, 19 87,
at the hour of 11:00 o'clock A.M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 28th day of October,
19 87, at the hour of 3:00 o'clock P.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

77-148-36
9/23/87

CHANGE ORDER

Change Order No. 1 (FINAL)
Project No. _____
Name of Project: BURNS-PURSLEY-HOLLIS STORM SEWERS

Resolution No. 436-1986
Board Order No. 101-86
Date: 14 September 1987

To: BERCOT, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
		SEE ATTACHED SHEET			
Total Decrease				11,130.00	
Total Increase					5,212.00
Net (Decrease) (Increase)				5,918.00	
Contract Price					

The sum of \$ 5,918.00 is hereby ~~(added to)~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>63,154.00</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>63,154.00</u>
New Contract Price including this Change Order	\$ <u>57,236.00</u>

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] Chief Engineer

Date: 9-14-87

Accepted by: Bercot, Inc. [Signature], Pres. Contractor

Date: Sept. 14, 1987

Approved by: [Signature] City Engineer

Date: 9-14-87

Approved by: [Signature] Owner

Date: 9-23-87

Attested by: [Signature] Clerk

Date: 9-23-87

ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1	110 LF	18" RCP	25.00	2,750.00	
2	48.5 LF	12" RCP	16.00		776.00
4	8 EA	6' Dia. Concrete Collar	250.00	2,000.00	
5	48 LF	12" CMP	12.00		576.00
6	1 EA	Metal End	85.00		85.00
7	99 LF	Swale Cut	3.00		297.00
8	112 CY	Special Backfill	8.00		896.00
10	30 SY	Concrete Drive	40.00	1,200.00	
11	182 SY	Chip and Seal	3.00		546.00
12	110 SY	Asphalt for Streets	38.00	4,180.00	
13	353 SY	6" stone for drives	5.00		1,765.00
14	271 SY	Seeding	1.00		271.00
16	100 LF	Field Tile Replacement	10.00	1,000.00	
Total Decrease				11,130.00	
Total Increase					5,212.00
Net (Decrease) (Increase)				5,918.00	
Contract Price					

Change Order No. 1 (FINAL)

Resolution No. 436-1986

Board Order No. 101-1986


REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: The three "exploratory digs" that took place prior to
construction determined the exact location of the utilities and thus, potential
conflicts were avoided during construction. Therefore, this is a DEDUCT "Project
Close Out" change order and it is based on the final field measurements.

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

None


Tom Gountras

Project Engineer

TITLE OF ORDINANCE Change Order #1 (Final) Res. 436-86, Burns-Pursley-Hollis Storm SewerDEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 (Final) for Res. 436-86, Burns-Pursley Hollis Storm Sewer is necessary because the three "exploratory digs" that took place prior to construction determined the exact location of the utilities and thus, potential conflicts were avoided during construction. Therefore, this is a DEDUCT "Project Close Out" change order and is based on the final field measurement. Bercot, Inc. is the contractor.

*J-87-10-25*EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease \$5,918.00

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-10-25

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (RESOLUTION) approving Change Order

No. 1 (Final) for Res. 436-86, Burns-Pursley-Hollis Storm
Sewer, with Bercot, Inc., in connection with the Board of Public
Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (RESOLUTION) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(RESOLUTION)

YES

NO

Charles B. Redd
CHARLES B. REDD
CHAIRMAN

Paul M. Burns
PAUL M. BURNS
VICE CHAIRMAN

Thomas C. Henry
THOMAS C. HENRY

Ben A. Eisbart
BEN A. EISBART

Samuel J. Talarico
SAMUEL J. TALARICO

CONCURRED IN 10-27-87

SANDRA E. KENNEDY
CITY CLERK